

Acceptance of deliverable indicates conformity with Project Company's requirements. It does not relieve the Contractor of any responsibility for errors or inaccuracies in design as well as any obligation under his contract.



- 1 Approved
- 2 Approved with comments
- 3 Reviewed with comments
- 4 For information only
- 5 Rejected

Received on (d/mmm/yyyy):
23/NOV/2023

Reviewed on (d/mmm/yyyy):
31/JAN/2024

Reviewed by (First and Last Names):
Rajesh Krishna (RK)

FOR REVIEW


B	20.Nov.2023	Issued for Review	Mohd. Qaiser Khan		Kyoungyoun Park		Sengpyo Choi	
A	25.Oct.2023	Issued for Review	Mohd. Qaiser Khan		Kyoungyoun Park		Sengpyo Choi	

Rev	Date	Description	Prepared by	Reviewed by	Approved by
-----	------	-------------	-------------	-------------	-------------

Procurer:
ABU DHABI NATIONAL OIL COMPANY



Company:
ABU DHABI OFFSHORE POWER TRANSMISSION COMPANY LIMITED LLC



Owner's Engineer:
SNC LAVALIN



Contractor:
SAMSUNG C&T CORPORATION & JAN DE NUL CONSORTIUM



Project Title:
INDEPENDENT SUBSEA HVDC SYSTEM PROJECT (Project Lightning) IN U.A.E.

<p>Drawing/Document Title</p> <p>[A] Material Approval Request for Geotextile Mat (TECHTEX 270 ST II) for Road Construction at Zakum Early Civil and Accommodation Works</p>	SHU
	MIR
	DAS
	AGI ✓

<p>Drawing/Document No.</p> <p>AD164-20H-G-8133</p>	Rev
	B